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‘elferénee is made to the subject Contract, axecuted with
your Corpuration as of 15 June 1902, as amended, for the deaigr,
ieveliopment, fabrication, test and ewaluatlion of a Chenee
Twtector,

3y this supplemental agreement, it is hersby mutualiy
agrasd that the SCOPE OF WORK of this Centmaot shall be nmenda
to include certain modificatisns to the existing unit ae follows:

%, orientation Control,

b, Filim Handling Mechaniswm, to scecozmodate none
pecforated file and provide fast slew ap well
as enlarging the aperture so that the sdpes
»f the “1llim ray he utilized,
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dated 30 25X1A

L5 sncarporatad heraTh DY Murlened ard

iy Lo WL
made 8 part of this Contrast,

The Contract elause entitled "PENTOD OF PRRPORMANCE® in
heraby amended to pand:

“The work to be performed under this Contract ahn il
be completed on or befors 15 August 1064, "
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SECRET
(When Filled In)

BRIEFING SHEET

Brief Description of Scope:

Increase in scope for Change Detector currently being developed

changes are for (a) Orientation Control, (b) Film Handling

Yechanianm,

Recapitulation of Funding:

25X1A

Synopsis of Negotiation Information Valueble and Pertinént to Understanding
of Case: .

A11 overhead rates, G&A and material handling charges have been

analyzed by ICAD and found to be in acgeordance with current

audited rates, The number of direct labor hours and the Bill of

Material were analyzed by the negotlator and the technical nffice

and appear to be reasonably accurate estimates. for the work to be

performed, Fixed fee was negotiated at 7% based--on the original

Contract, altﬁough Contractor 18 now reseiving 9-10%for simllar wo'
Type of Approval Reduested: ~ .

Approval of the Director of Logistiocs as the amount now exceedé
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